
Thank you for your interest in the Fenton Village bike and pedestrian projects! 
The Montgomery County Department of Transportation (MCDOT) is 
continuing planning efforts for the three related bike and pedestrian improvement 
projects in Fenton Village. We will provide regular updates through newsletters 
like this one. 

www.montgomerycountymd.gov/mcdot

November 2022

Project Newsletter #10, November 2022
Fenton Village Bike & Pedestrian Projects 

Project Websites
https://tinyurl.com/FentonVillage 
https://tinyurl.com/Grove-Street 

PROJECT MANAGER 
Matt Johnson

Phone: 240.777.7237
Matt.Johnson@MontgomeryCountyMD.gov

Phone: 240-777-7270 
Twitter: @MCDOTnow  

Web: https://www.montgomerycountymd.gov/dot-dte/index.html
For alternative formats of this newsletter, please contact us at 240-777-7623 
(Voice). TTY users call Maryland Relay.

Updates At A Glance

This section provides a quick update 
of the status of each project.

Fenton Street Cycletrack
• Phase: 90% Design underway
• Phase completion: Early 2023
• Next phase: 100% Design

Fenton St/MD 410 Intersection 
• Now included with Fenton

Cycletrack project

Grove St Neighborhood Greenway
• Phase: Stage 1 in place
• Next phase: Design of

permanent treatments

Division of Transportation Engineering

Fenton Street Cycletrack - Update Available

A Fenton Street Cycletrack video update and revised maps 
and graphics are now available on the project webpage. Check 
it out for the most up-to-date information about the project. We 
expect the next community meeting will be held in spring 2023. MORE INFO

Grove Street Neighborhood Greenway - Important Project Update

The Grove Street Neighborhood Greenway Pilot Stage 1 treatments were 
installed in the summer/fall of 2021 and have been in place for over a year now. 
In May of 2022, we held a community meeting to discuss the implementation of 
Stage 2, which would have added diversionary treatments. These treatments 
were not supported by the community, but the Stage 1 traffic calming and 
pedestrian safety elements were well-received. 

As a result, we have decided not to proceed with Stage 2 of the Pilot. 

Instead, we are now preparing to start a design effort to make portions of the 
Stage 1 treatments permanent, including the walking lane. Additionally, the 
County's capital budget adopted in May added funding for the design of East 
Silver Spring Neighborhood Greenway, which includes Grove Street, but also 
extends north to Wayne Avenue and south to Philadelphia Avenue. Houston 
Street will also be included in this task. We will look at treatments to slow drivers, 
reduce the amount of traffic, and improve bicyclist and pedestrian safety on these 
streets. 

We are in the process of bringing a contractor on board, and will have a 
community meeting in early 2023 to get feedback on how best to design this 
project. For more information, see the next page. 

https://tinyurl.com/FentonVillage
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